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ESTIMATE RUN 04/18/2018

ESTIMATE SUMMARY 12:03:06

CONTID: C18520         ESTIMATE NO: 0002 PROG 2005

PCN: 18520-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 EXIT 49 GRAND MESA PERCENT TIME:

PROJECT NO: IM0701-212                    

I-70 EXIT 49 GRAND MESA

NAME OF ROAD:  

PROJECT COUNTIES: MESA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,622,641.70 PARTICIPATING $ $ 717,066.05

AWARD PROJECT AMT: 3,399,704.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
22,426.45

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -20,653.98

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

22.42

WORK DAYS

WORK DAYS

34.74%

2,364,035.45

717,066.05

739,492.50

718,838.52

$

$

$

$

1,258,606.25

0.00

1,258,606.25

85,426.45

1,344,032.70

-32,626.69

0.00

1,311,406.01

0.00

AMOUNT DUE 1,311,406.01 718,838.52

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 718,838.52

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

37.0 TIME ALLOW: 165

ORIG TIME ALLOW: 160

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/19/2018

02/19/2018

04/16/2018

07/20/2017

08/02/2017

09/12/2017

02/19/2018
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PCN: 18520-BID    ESTIMATE RUN 04/18/2018

PROJECT: IM0701-212                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:03:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

25,000.001.000

0.00

1.000

L S 

25,000.00000

0010 Removal of Structures and Obstructions 0.000

0.000

202-00000  
 

0.000.000

0.00

1.000

L S 

12,500.00000

0015 Removal of Tree 4.000

0.000

202-00010  
 

4,800.004.000

0.00

4.000

EACH

1,200.00000

0020 Removal of Delineator 14.000

0.000

202-00090  
 

1,050.0014.000

0.00

14.000

EACH

75.00000

0025 Removal of Asphalt Mat 575.000

1,738.000

202-00220  
 

7,864.202,313.000

5,909.20

4,153.000

SY  

3.40000

0030 Removal of Pavement Marking 290.000

0.000

202-00250  
 

986.00290.000

0.00

840.000

SF  

3.40000

0035 Removal of Light Standard Foundation 4.000

0.000

202-00705  
 

3,800.004.000

0.00

4.000

EACH

950.00000

0040 Removal of Existing Lighting System 0.000

0.000

202-00725  
 

0.000.000

0.00

1.000

L S 

5,000.00000

0045 Removal of Ground Sign 3.000

1.000

202-00810  
 

720.004.000

180.00

4.000

EACH

180.00000

0050 Removal of Guardrail Type 3 1,099.000

1,651.000

202-01130  
 

18,562.502,750.000

11,144.25

2,750.000

LF  

6.75000

0055 Sawing Asphalt Material (6 Inch) 340.000

893.000

202-05026  
 

4,315.501,233.000

3,125.50

1,930.000

LF  

3.50000
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PCN: 18520-BID    ESTIMATE RUN 04/18/2018

PROJECT: IM0701-212                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:03:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Unclassified Excavation 2,046.000

6,722.000

203-00000  
 

175,360.008,768.000

134,440.00

9,742.000

CY  

20.00000

0065 Muck Excavation 0.000

78.000

203-00100  
 

14,040.0078.000

14,040.00

78.000

CY  

180.00000

0070 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

95.00000

0075 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

25.000

HOUR

79.00000

0080 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

20.000

HOUR

320.00000

0085 Shoring 1.000

0.000

206-01750  
 

25,000.001.000

0.00

1.000

L S 

25,000.00000

0090 Erosion Log Type 1 (12 Inch) 1,330.000

448.000

208-00002  
 

8,001.001,778.000

2,016.00

1,778.000

LF  

4.50000

0095 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

3.00000

0100 Pre-fabricated Concrete Washout Structure 2.000

0.000

208-00046  
 

4,200.002.000

0.00

2.000

EACH

2,100.00000

0105 Vehicle Tracking Pad 0.000

1.000

208-00070  
 

1,825.001.000

1,825.00

1.000

EACH

1,825.00000

0110 Removal and Disposal of Sediment (Labor) 0.000

37.000

208-00103  
 

2,220.0037.000

2,220.00

50.000

HOUR

60.00000
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PCN: 18520-BID    ESTIMATE RUN 04/18/2018

PROJECT: IM0701-212                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:03:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal and Disposal of Sediment (Equipment) 0.000

7.000

208-00105  
 

1,050.007.000

1,050.00

25.000

HOUR

150.00000

0120 Sweeping (Sediment Removal) 0.000

8.000

208-00106  
 

1,520.008.000

1,520.00

50.000

HOUR

190.00000

0125 Removal of Trash 0.000

4.000

208-00107  
 

260.004.000

260.00

50.000

HOUR

65.00000

0130 Erosion Control Management 4.000

10.000

208-00207  
 

1,610.0014.000

1,150.00

50.000

DAY 

115.00000

0135 Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

4.000

EACH

1,200.00000

0140 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

3.000

EACH

400.00000

0145 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.000

ACRE

1,100.00000

0150 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.000

ACRE

2,450.00000

0155 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

1.000

ACRE

3,400.00000

0160 Wildlife Biologist 0.000

3.000

240-00000  
 

600.003.000

600.00

20.000

HOUR

200.00000

0165 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

20.000

HOUR

190.00000
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PCN: 18520-BID    ESTIMATE RUN 04/18/2018

PROJECT: IM0701-212                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:03:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Aggregate Base Course (Class 6) 640.000

586.000

304-06007  
 

73,560.001,226.000

35,160.00

1,781.000

CY  

60.00000

0175 Hot Mix Asphalt (Grading SX) (75) 0.000

299.000

403-34701  
 

22,724.00299.000

22,724.00

2,100.000

TON 

76.00000

0180 Asphalt Cement Performance Grade (PG 64-22) 0.000

16.000

411-03354  
 

4,800.0016.000

4,800.00

120.000

TON 

300.00000

0185 Culvert Lining (24 Inch) 0.000

0.000

603-00026  
 

0.000.000

0.00

285.000

LF  

106.00000

0190 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

3,200.000

LF  

47.00000

0195 End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

2.000

EACH

2,800.00000

0200 Fence (Plastic) 1,642.000

345.000

607-11525  
 

7,948.001,987.000

1,380.00

1,987.000

LF  

4.00000

0205 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

8.000

EACH

23.00000

0210 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

21.000

EACH

25.00000

0215 2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

235.000

LF  

44.50000

0220 2 Inch Electrical Conduit (Plastic) 84.000

715.000

613-01200  
 

6,591.75799.000

5,898.75

5,165.000

LF  

8.25000
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PCN: 18520-BID    ESTIMATE RUN 04/18/2018

PROJECT: IM0701-212                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:03:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

4.000

EACH

865.00000

0230 Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

2.000

EACH

1,700.00000

0235 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

35,000.00000

0240 Lighting Control Center 0.000

0.000

613-50100  
 

0.000.000

0.00

1.000

EACH

2,650.00000

0245 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

38.000

SF  

22.00000

0250 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

40.000

SF  

25.00000

0255 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

0.000

614-01573  
 

0.000.000

0.00

7.000

EACH

420.00000

0260 Flashing Beacon 4.000

0.000

614-80000  
 

2,960.004.000

0.00

6.000

EACH

740.00000

0265 Construction Surveying 0.120

0.110

625-00000  
 

6,900.000.230

3,300.00

1.000

L S 

30,000.00000

0270 Mobilization 0.259

0.052

626-00000  
 

171,050.000.311

28,600.00

1.000

L S 

550,000.00000

0275 Public Information Services (Tier III) 0.150

0.150

626-01103  
 

6,000.000.300

3,000.00

1.000

L S 

20,000.00000
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PCN: 18520-BID    ESTIMATE RUN 04/18/2018

PROJECT: IM0701-212                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:03:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Pavement Marking Paint 7.000

1.000

627-00001  
 

660.008.000

82.50

15.000

GAL 

82.50000

0285 Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

17.000

GAL 

505.00000

0290 Flagging 95.250

150.250

630-00000  
 

6,137.50245.500

3,756.25

1,500.000

HOUR

25.00000

0295 Traffic Control Inspection 4.000

10.000

630-00007  
 

2,240.0014.000

1,600.00

45.000

DAY 

160.00000

0300 Traffic Control Management 15.000

21.000

630-00012  
 

18,000.0036.000

10,500.00

145.000

DAY 

500.00000

0305 Barricade (Type 3 M-A) (Temporary) 3.000

0.000

630-80335  
 

480.003.000

0.00

6.000

EACH

160.00000

0310 Construction Traffic Sign (Panel Size A) 5.500

3.500

630-80341  
 

333.009.000

129.50

24.000

EACH

37.00000

0315 Construction Traffic Sign (Panel Size B) 19.000

1.000

630-80342  
 

840.0020.000

42.00

40.000

EACH

42.00000

0320 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

1.000

0.000

630-80357  
 

2,000.001.000

0.00

2.000

EACH

2,000.00000

0325 Portable Message Sign Panel 21.000

0.000

630-80359  
 

10,500.0021.000

0.00

21.000

DAY 

500.00000

0330 Drum Channelizing Device 52.000

4.000

630-80360  
 

593.6056.000

42.40

112.000

EACH

10.60000
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PCN: 18520-BID    ESTIMATE RUN 04/18/2018

PROJECT: IM0701-212                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:03:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Concrete Barrier (Temporary) 500.000

0.000

630-80370  
 

24,000.00500.000

0.00

1,000.000

LF  

48.00000

0340 Traffic Cone 37.000

25.000

630-80380  
 

341.0062.000

137.50

124.000

EACH

5.50000

0345 Impact Attenuator (Temporary) 0.500

0.000

630-85010  
 

2,500.000.500

0.00

1.000

EACH

5,000.00000

0347 Mobile Attenuator 0.000

12.000

630-85041  
 

3,900.0012.000

3,900.00

25.000

DAY 

325.00000

0350 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

152,306.800

F A 

1.00000

0355 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0360 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

3,200.000

F A 

1.00000

0365 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0370 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

3,600.000

F A 

1.00000

0375 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0380 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

1,800.000

F A 

1.00000
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PCN: 18520-BID    ESTIMATE RUN 04/18/2018

PROJECT: IM0701-212                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:03:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 F/A Obtain Power from Xcel Energy 0.000

0.000

700-70072  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0390 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0525 Struct Conc Stain CMO 3 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

0.000

SY  

37.65000

0530 Modify Inlet 0.000

1.000

210-04020  
 

1,400.001.000

1,400.00

1.000

EACH

1,400.00000

0535 24 In CSP 0.000

0.000

603-10240  
 

0.000.000

0.00

0.000

LF  

1,356.00000

0540 Added Item (Lump Sum)/ Cut Culvert Lining to Inlet 0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

6,575.00000

0545 End Anchor (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

0.000

EACH

3,200.00000

0550 Rem of Guardrail (Spec) 0.000

0.000

202-01175  
 

0.000.000

0.00

0.000

LF  

13.00000

0555 Rem End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

0.000

EACH

600.00000

CAT 679,243.05305,932.851,991,817.95CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE  WALL-H-02-M 

0395 Unclassified Excavation 204.000

0.000

203-00000  
 

4,080.00204.000

0.00

204.000

CY  

20.00000



CONTID: C18520         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 18520-BID    ESTIMATE RUN 04/18/2018

PROJECT: IM0701-212                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:03:06

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE  WALL-H-02-M 

0400 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

774.000

CY  

30.00000

0405 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

415.000

CY  

57.00000

0410 Turf Reinforcement Mat (Class 3) 0.000

0.000

216-00303  
 

0.000.000

0.00

525.000

SY  

7.75000

0415 Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

1,433.000

LF  

450.00000

0415 MATERIAL ALLOWANCE Rebar for Caisson 140.000

0.000

63,000.00140.000

0.00LF  

450.00000

0415 MATERIAL ALLOWANCE CSL Tubing(Steel) 0.000

1,433.000

22,426.451,433.000

22,426.45LF  

15.65000

0420 Crosshole Sonic Logging Testing 0.000

0.000

503-00310  
 

0.000.000

0.00

50.000

EACH

340.00000

0425 Soil Riprap (9 Inch) 0.000

0.000

506-00409  
 

0.000.000

0.00

291.000

CY  

98.00000

0430 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

287.000

CY  

480.00000

0435 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

671.000

SY  

23.00000

0440 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

42,672.000

LB  

1.90000
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PCN: 18520-BID    ESTIMATE RUN 04/18/2018

PROJECT: IM0701-212                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:03:06

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE  WALL-H-02-M 

0445 Geocomposite Drain with Pipe 0.000

0.000

605-83002  
 

0.000.000

0.00

201.000

SY  

53.00000

CAT 89,506.4522,426.45990,314.55CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE  WALL-H-02-N 

0450 Rock Excavation 0.000

529.000

203-00400  
 

47,610.00529.000

47,610.00

529.000

CY  

90.00000

0455 Rock Anchor 4.000

2.000

211-01300  
 

27,000.006.000

9,000.00

6.000

EACH

4,500.00000

0460 Ground Nail 0.000

2,760.000

504-06300  
 

129,720.002,760.000

129,720.00

2,785.000

LF  

47.00000

0465 Soil Nail Wall 0.000

4,560.000

504-06400  
 

88,920.004,560.000

88,920.00

5,105.000

SF  

19.50000

0470 Verification Testing 2.000

0.000

504-06410  
 

1,000.002.000

0.00

2.000

EACH

500.00000

0475 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

510.000

SY  

23.00000

0480 Reinforcing Steel (Epoxy Coated) 0.000

4,888.000

602-00020  
 

9,287.204,888.000

9,287.20

8,072.000

LB  

1.90000

0485 4 Inch Perforated Pipe Underdrain 0.000

360.000

605-00040  
 

1,026.00360.000

1,026.00

414.000

LF  

2.85000

0490 Subsurface Drain Outlet 0.000

7.000

605-84000  
 

420.007.000

420.00

9.000

LF  

60.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:03:06

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE  WALL-H-02-N 

0495 Subsurface Drain Outlet Structure 0.000

0.000

605-84100  
 

0.000.000

0.00

9.000

EACH

530.00000

0500 Rock Fall Fence 265.000

305.000

607-11575  
 

176,700.00570.000

94,550.00

570.000

LF  

310.00000

0505 Shotcrete 0.000

255.000

641-10000  
 

30,600.00255.000

30,600.00

510.000

SY  

120.00000

CAT 512,283.20411,133.20577,509.20CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0510 Field Office (Class 2) 1.000

0.000

620-00002  
 

31,000.001.000

0.00

1.000

EACH

31,000.00000

0515 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

22,000.001.000

0.00

1.000

EACH

22,000.00000

0520 Sanitary Facility 1.000

0.000

620-00020  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

CAT 63,000.000.0063,000.00CURRENT AMT0400 $ $ $

$ 1,344,032.70739,492.50$3,622,641.70$CURRENT AMTPROJECT TOTAL


